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Provisions of SBx7 6
become law and the
CASGEM Program
is launched.

California Statewide Groundwater Elevation
Monitoring (CASGEM) Program Schedule

Mar

Apr

Spring and Summer 2010 - DWR
developing CASGEM Program web
site, e-mail distribution list, and
outreach materials. Collaboration

with local agencies.

May

2010

Jun Jul Aug

N
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Aug/Sep 2010 - DWR and ACWA
hold informational workshops at

10 locations throughout the State.
DWR begins development of Phase |

Sep Oct

of the online submittal system.

Note: DWR'’s efforts toward collaboration with local water agencies and development of
the online submittal system have been continuous since the inception of the

CASGEM Program.
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Apr

DWR begins development of Phase Il of
the online submittal system for Monitoring
Entities to start submit ting monitoring plans
by late-April. DWR will work with Entities

in developing and finalizing plans.

As of January 28, 2011
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May

2011

Jun Jul Au
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Summer 2011 — DWR developing
Phase IIl of online submittal system
to allow Monitoring Entities to submit
monitoring data to DWR. DWR t0 ==
release Phase Il by late-August, in
addition to a web site portal to allow
public access to CASGEM data and
maps of monitored basins.

f

Nov

Nov. — Draft Program
documents released
for comment. Finalized
in Dec.

Mid-December — DWR releases

Phase | of the online submittal

system for prospective Monitoring
Entities to submit notifications by

January 1, 2011.

Sep Oct

N

Fall 2011 — Monitoring
Entities begin the first
round of groundwater
elevation monitoring
and start submitting
data to DWR.

Nov

Dec

]

Jan.1, 2012 - First
round monitoring
data due to DWR.
CASGEM Status
Report to Governor
and Legislature due.



